

SOLANO CCD CAPITAL IMPROVEMENT PROGRAM Project Initiation Form

Project None: Sairfield Campus Date: 09/17/14						
Project Name: Science Building (Phase I)	Campus:	Fairfield Campus		Date:	09/17/14	
Project Scope: New Science Building to provide science labs, classroom instructional and student support spaces including Veterans Center space. The project will include the following components: planning, assessments, surveys, design and construction of the building and associated site work; furniture, fixtures and equipment and project/construction management. Project Cost Estimate:	Building Name(s):	Science Building		Project No.:	42101.820310.	
Veterans Center space. The project will include the following components: planning, assessments, surveys, design and construction of the building and associated site work; furniture, fixtures and equipment and project/construction management. Project Cost Estimate:	Project Name:	Science Building (Phase	e I)			
Construction Cost Estimate: S 22,000,000 Construction Cost/Sq. Ft.: \$815 Funding Source(s): Measure Q Bond Funds Design Consultant: TBD Design Start Date: January, 2015 Construction Start/End Schedule: January, 2017 / July, 2018 Delivery Method: Lease-Leaseback Comments: Project construction cost estimate includes escalation of 6% per year, for a total of 4.25 years. KCEM Design Manager Mike Dossa Design Manager, Kitchell CEM PROJECT AUTHORIZATION Ines Zildzic Program Manager Executive Bonds Manager Executive Bonds Manager	Project Scope:	Veterans Center space. The project will include the following components: planning, assessments, surveys, design and construction of the building and associated site work; furniture, fixtures and equipment and				
Punding Source(s): Design Consultant: TBD Design Start Date: January, 2015 Construction Start/End Schedule: January, 2017 / July, 2018 Delivery Method: Lease-Leaseback Comments: Project construction cost estimate includes escalation of 6% per year, for a total of 4.25 years. KCEM Design Manager Submitted by: Mike Dossa Design Manager, Kitchell CEM PROJECT AUTHORIZATION Leigh Sata Executive Bonds Manager	Project Cost Estimate:	\$ 33,100,00	0_	Building Square Footage:	27,000	
Design Consultant: Design Start Date: January, 2015 Construction Start/End Schedule: January, 2017 / July, 2018 Delivery Method: Lease-Leaseback Comments: Project construction cost estimate includes escalation of 6% per year, for a total of 4.25 years. KCEM Design Manager Mike Dossa Design Manager, Kitchell CEM PROJECT AUTHORIZATION Leigh Sata Executive Bonds Manager Leigh Sata Executive Bonds Manager	Construction Cost Estimate:	\$ 22,000,00	<u>0</u>	Construction Cost/Sq. Ft.:	\$815	
Design Start Date: Construction Start/End Schedule: January, 2017 / July, 2018 Delivery Method: Lease-Leaseback Comments: Project construction cost estimate includes escalation of 6% per year, for a total of 4.25 years. KCEM Design Manager Mike Dossa Design Manager, Kitchell CEM PROJECT AUTHORIZATION Ines Zildzic Program Manager Executive Bonds Manager Executive Bonds Manager	Funding Source(s):	Measure Q Bond Funds	S		_	
Construction Start/End Schedule: January, 2017 / July, 2018 Delivery Method: Lease-Leaseback Comments: Project construction cost estimate includes escalation of 6% per year, for a total of 4.25 years. KCEM Design Manager Mike Dossa Submitted by: Mike Dossa Design Manager, Kitchell CEM PROJECT AUTHORIZATION Ines Zildzic Program Manager Executive Bonds Manager	Design Consultant:	TBD				
Delivery Method: Lease-Leaseback Project construction cost estimate includes escalation of 6% per year, for a total of 4.25 years. KCEM Design Manager Submitted by: Mike Dossa Design Manager, Kitchell CEM PROJECT AUTHORIZATION Ines Zildzic Program Manager Executive Bonds Manager	Design Start Date:	January, 2015				
Comments: Project construction cost estimate includes escalation of 6% per year, for a total of 4.25 years. KCEM Design Manager Mike Dossa Mike Dossa Design Manager, Kitchell CEM PROJECT AUTHORIZATION Ines Zildzic Program Manager Executive Bonds Manager	Construction Start/End Schedule:	January, 2017	/ July, 2018			
KCEM Design Manager Mike Dossa Mike Dossa Design Manager, Kitchell CEM PROJECT AUTHORIZATION Ines Zildzic Program Manager Executive Bonds Manager	Delivery Method:	Lease-Leaseback				
Submitted by: Mike Dossa Design Manager, Kitchell CEM PROJECT AUTHORIZATION Ines Zildzic Program Manager Executive Bonds Manager	Comments:	Project construction co	est estimate includes escalation	of 6% per year, for a total o	f 4.25 years.	
Submitted by: Mike Dossa Design Manager, Kitchell CEM PROJECT AUTHORIZATION Ines Zildzic Program Manager Executive Bonds Manager						
Mike Dossa Design Manager, Kitchell CEM PROJECT AUTHORIZATION Ines Zildzic Program Manager Leigh Sata Executive Bonds Manager	KCEM Design Manager	Mike Dossa				
Ines Zildzic Leigh Sata Program Manager Executive Bonds Manager	Submitted by:	_		М	-	
Program Manager Executive Bonds Manager			PROJECT AUTHORIZATION			
				<u> </u>		
	9 9			•		