

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

SUBJECT: **CHANGE ORDERS - NO. 01 (DEDUCTIVE) TO MIKE BROWN ELECTRIC AND NO. 04 TO SUNPOWER CORPORATION FOR UTILITY INFRASTRUCTURE UPGRADE (ENERGY) PROJECT**

REQUESTED ACTION: APPROVAL

SUMMARY:

Board approval is requested for two (2) Change Orders for the Utility Infrastructure Upgrade (Energy) Project.

- Deductive Change Order No. 01 to Mike Brown Electric. The utility connection for this project was contracted to Mike Brown Electric and was not performed per schedule so the District assigned the work to another qualified vendor.
- Change Order No. 04, to SunPower Corporation to complete the work for Mike Brown Electric.

Summaries for each change order are attached. The result of this change to the overall project is \$0.00. The scope of work was simply moved from one vendor to another.

Amounts for each project are as follows:

CONTINUED ON NEXT PAGE

<i>Government Code: N/A</i>	<i>Board Policy:</i>	<i>Estimated Fiscal Impact: \$0 Measure Q Funds</i>
SUPERINTENDENT'S RECOMMENDATION:	<input checked="" type="checkbox"/> APPROVAL	<input type="checkbox"/> DISAPPROVAL
	<input type="checkbox"/> NOT REQUIRED	<input type="checkbox"/> TABLE

Leigh Sata
Executive Bonds Manager

PRESENTER'S NAME

4000 Suisun Valley Road
Fairfield, CA 94534

ADDRESS

(707) 863-7855

TELEPHONE NUMBER

Administration

ORGANIZATION

March 6, 2015

**DATE SUBMITTED TO
SUPERINTENDENT-PRESIDENT**

JOWEL C. LAGUERRE, Ph.D.
Superintendent-President

March 6, 2015

**DATE APPROVED BY
SUPERINTENDENT-PRESIDENT**

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

SUBJECT: CHANGE ORDERS - NO. 01 (DEDUCTIVE) TO MIKE BROWN ELECTRIC AND NO. 04 TO SUNPOWER CORPORATION FOR UTILITY INFRASTRUCTURE UPGRADE (ENERGY) PROJE

REQUESTED ACTION: APPROVAL

SUMMARY:

CONTINUED FROM PREVIOUS PAGE:

Revised contract figures for each change order are as follows:

Change Order No.01 - Mike Brown Electric:	
Contract Award Amount	\$ 177,325.00
Prior Change Orders	\$ 0.00
Change Order No. 01	\$ (2,277.02)
Total Change Orders	\$ (2,277.02)
Revised Contract Amount	\$ 175,047.98
Change Order No.04 - SunPower:	
Contract Award Amount	\$ 11,700,000.00
Prior Change Orders	\$ 873,312.00
Change Order No. 04	\$ 2,277.02
Total Change Orders	\$ 875,589.02
Revised Contract Amount	\$ 12,575,589.02



Solano Community College District
 360 Campus Lane Suite 203
 Fairfield, CA 94534
 Tel: 707-864-7189 Fax: 707-207-0423

KITCHELL CEM

Change Order # 1
 Project No.: 14-011
 Date: 2/24/2015

DSA File No. : 48-C1
 DSA Number: 02-112894

Project: Utility Infrastructure Upgrade (Energy) Project Architect: ATI
 4000 Suisun Valley Road 3860 Blackhawk Rd, Ste 100
 Fairfield CA 94534 Danville, CA 94526

To: Mike Brown Electric Co.
 561-A Mecantile Drive
 Cotati, CA 94931

The Contract is Changed as Follows:			
Item #		Amount	Days Added
01	(SunPower PCO 19)- Deductive Change Order to cover costs for SunPower to perform Cadwelding of existing #4 BC conductors to 12 toal fence posts. Costs are being deducted from Mike Brown Electric's Contract which is resulting in an overall net change of \$0.00 to this project.	\$ (2,277.02)	0

TOTAL COST OF CHANGE ORDER \$ (2,277.02)

Original Contract Sum:	\$	177,325.00
Total change By Previous Change Orders:	\$	-
Contract Sum Prior to This Change Order:	\$	177,325.00
Original Contract Sum will be Increased by This Change Order:	\$	(2,277.02)
The New Contract Sum Including This Change Order Will Be:	\$	175,047.98

The Contract Completion Date is: 4/15/2015
 Contract Time Will be Changed by This Change Order: 0
 The date of substantial completion as of the of this change order is: 4/1/2015

ARCHITECT: _____
 ATI
 3860 Blackhawk Rd, Ste 100
 Danville, CA 94526

CONTRACTOR: _____
 Arnold Gonzalez
 Project Manager
 Mike Brown Electric Co.

Date:

OWNER: _____
 Leigh Sata
 Executive Bonds Manager
 Solano Community College District

Date:



Solano Community College District
 360 Campus Lane Suite 203
 Fairfield, CA 94534
 Tel: 707-864-7189 Fax: 707-207-0423

KITCHELL CEM

Change Order # 4
 Project No.: 14-011
 Date: 2/24/2015

DSA File No. : 48-C1
 DSA Number: 02-112894

Project: Utility Infrastructure Upgrade (Energy) Project Architect: ATI
 4000 Suisun Valley Road 3860 Blackhawk Rd, Ste 100
 Fairfield CA 94534 Danville, CA 94526

To: SunPower Corporation, Systems
 1414 Harbour Way South Ste. 1901
 Richmond, CA 94804

The Contract is Changed as Follows:			
Item #		Amount	Days Added
01	(PCO 19)- Cadweld existing #4 BC conductors to 12 total fence posts. Costs are being deducted from Mike Brown Electric's Contract in the amount of \$2,277.02. This is resulting in overall net change of \$0.00 to this project.	\$ 2,277.02	0

TOTAL COST OF CHANGE ORDER \$ 2,277.02

Original Contract Sum:	\$ 11,700,000.00
Total change By Previous Change Orders:	\$ 873,312.00
Contract Sum Prior to This Change Order:	\$ 12,573,312.00
Original Contract Sum will be Increased by This Change Order:	\$ 2,277.02
The New Contract Sum Including This Change Order Will Be:	\$ 12,575,589.02

The Contract Completion Date is: 4/15/2015
 Contract Time Will be Changed by This Change Order: 0
 The date of substantial completion as of the of this change order is: 4/1/2015

ARCHITECT: _____
 ATI
 3860 Blackhawk Rd, Ste 100
 Danville, CA 94526

CONTRACTOR: _____
 Armando Gomez
 Project Manager
 SunPower Corporation, Systems

Date:

OWNER: _____
 Leigh Sata
 Executive Bonds Manager
 Solano Community College District

Date: