

Measure Q Bond Program Overall Program Update

As of November 17, 2025

Program Funding Sources



Funding source	Funding amount ①
<u> </u>	\$362,108,231
	\$979,005
n Physical Plant/Instructional Support (PPIS) 22-23	\$2,569,568
n Prop 39 Clean Energy	\$712,447
	\$1,029,582
■ Solano Transportation Authority	\$50,000
	\$850,000
	\$33,451,000
	\$59,145
Total	\$401,808,978

Budget by Categories



Budget group	Budget
■ Site Acquisition	\$15,024,659
■ Plans	\$7,576,578
■ Working Drawings	\$15,146,829
■ Construction	\$239,512,535
■ Contingency	\$33,264,950
Architectural and Engineering Oversight	\$55,919,920
■ Tests and Inspections	\$4,481,668
■ Construction Management	\$6,580,800
Furniture and Group II Equipment	\$24,075,686
■ COVID	\$188,077
Total	\$401,771,702

Expense by Categories




ludget group	Expenditures
Site Acquisition	\$15,024,659
Plans	\$6,779,702
Working Drawings	\$12,979,482
Construction	\$223,533,241
Contingency	\$691,014
Architectural and Engineering Oversight	\$40,049,974
Tests and Inspections	\$3,872,414
Construction Management	\$6,580,800
Furniture and Group II Equipment	\$21,467,528
COVID	\$188,077
otal	\$331,166,892



Measure Q Bond Program **Overall Program Update**

As of November 17, 2025

Budget Status and Budget vs Expenditures and Encumbrances



Budget Expenditures Encumbered

Expenditures by Location (total expenditures by fiscal year)

