

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

SUBJECT: **CONTRACT CHANGE ORDER #6 TO BHM
CONSTRUCTION INC. FOR BUILDING 1200
PERFORMING ARTS RENOVATION (PHASE 1) PROJECT**

REQUESTED ACTION:

Information **OR** Approval
 Consent **OR** Non-Consent

SUMMARY:

Board approval is requested for Change Order #6 to the Contract with BHM Construction Inc. for the Building 1200 Performing Arts Renovation Project. On September 16, 2015 the Board approved a contract to BHM Construction for the Building 1200 Performing Arts Renovation Project. Construction for this project began on November 4, 2015 after receiving approval of funds from the State Chancellor's Office.

As a result of the attached changes, exterior doors leading into the building will have the capability to be locked down electronically from a remote location.

CONTINUED ON THE NEXT PAGE

STUDENT SUCCESS IMPACT:

- Help our students achieve their educational, professional and personal goals
- Basic skills education
- Workforce development and training
- Transfer-level education
- Other: Enhance safety and security for students, faculty, and staff

<i>Ed. Code:</i>	<i>Board Policy:</i>	<i>Estimated Fiscal Impact: \$147,818 Measure Q Funds</i>
------------------	----------------------	---

SUPERINTENDENT'S RECOMMENDATION: **APPROVAL** **DISAPPROVAL**
 NOT REQUIRED **TABLE**

Lucky Lofton
Executive Bonds Manager

PRESENTER'S NAME

4000 Suisun Valley Road
Fairfield, CA 94534

ADDRESS

(707) 863-7855

TELEPHONE NUMBER

Yulian Ligioso
Vice President, Finance and Administration

VICE PRESIDENT APPROVAL

October 7, 2016

**DATE SUBMITTED TO
SUPERINTENDENT-PRESIDENT**

Celia Esposito-Noy, Ed.D.
Superintendent-President

October 7, 2016

**DATE APPROVED BY
SUPERINTENDENT-PRESIDENT**



Change Order

Solano Community College District
 4000 Suisun Valley Road
 Fairfield, CA 94534
 Tel: 707-864-7189 Fax: 707-207-0423

Kitchell CEM

Change Order # 6
 Project No.: 14-014
 Date: 19-Oct-16

DSA File No.: 48-C1
 DSA App. No.: 02-113590

Project: Solano Community College District
 Building 1200 Fairfield Campus
 B1200 Theater Renovation

LPAS
 24822 Natomas Park Dr
 Sacramento, California 94558

To: BHM Contracting
 221 Gateway Rd W Suite 405
 Napa, California 94534

The Contract is Changed as Follows:

CPE No.

80.1 Door hardware revisions, including providing power, to six (6) exterior aluminum storefront double doors and two (2) exterior hollow metal doors to allow for remote lock-down capability. \$122,313.00

110 Door hardware revisions, including providing power, to two (2) exterior aluminum storefront Lobby doors to allow for remote lock-down capability. \$25,504.53

TOTAL COST OF CHANGE ORDER	ADD	\$147,817.53
	Deduct	\$0
FINAL CHANGE ORDER AMOUNT		\$147,817.53

Original Contract Sum:	\$ 13,697,024.00
Total change By Previous Change Orders:	\$ 642,080.00
Contract Sum Prior to This Change Order:	\$ 14,339,104.00
Original Contract Sum will be Increased by This Change Order:	\$147,817.53
The New Contract Sum Including This Change Order Will Be:	\$ 14,486,921.53
The New Contract Completion Date Will Be:	11-Jan-17
Contract Time Will be Unchanged by This Change Order:	0 Days
The date of substantial completion as of the of this change order is	11-Jan-17

ARCHITECT:

LPAS
2484 Natomas Park Drive, Suite 100
Sacramento, California 94534

Date: _____

(Affix stamp here)

CONTRACTOR:

BHM Construction Inc.
221 Gateway Road West, Suite 405
Napa, California 94558

Date: _____

(Affix stamp here)

OWNER:

Lucky Lofton
Executive Bond Manager
Solano Community College District

Date: _____