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ADDENDUM TO CONTRACT DOCUMENTS 
 

 ADDENDUM: #02 
 
BID: #14-001 
 
Project: Building 1100 Modular Abatement and Demolition 

Date : 8/09/2013 

  

To All Prospective Bidders: 

This ADDENDUM, dated August 09, 2013, supersedes the original PROJECT 
MANUAL and DRAWINGS and previous Addenda, wherein it contradicts them.  All 
other conditions remain unchanged. 

Acknowledgment of receipt of this ADDENDUM is required on Bid Form. 

Item 
No. Description 

1. 00 01 15 List of Drawings and Tables 

2. Supplemental Survey Reports. RGA Environmental Hazardous Materials Survey 
Report dated August 8, 2013 

3. Replace Exhibit B with Exhibit B.1 

4. 01 11 00 Summary of Work 

5. Item 1.02/A: Demolition includes, but not limited to:  the removal of the five 
existing portables including all ramps and paths down to grade, install 4” class II 
asphalt base (rolled and compacted to 75%). Additive Alternate #1 will include 
the installation of 2” decomposed granite, to meet adjacent grades. 

6. 01 22 00 Alternates and Unit Pricing 

7. Item 1.02/A: Alternate 1: Install 2” decomposed granite – Install 2” 
decomposed granite in the area shown on Exhibit B.1, to meet adjacent grades. 

8. 00 41 13 Bid Form – Stipulated Sum (Single-Prime Contract) 
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9. Item 10:  All work shall be completed within 20 calendar days.  If the District 
elects proceed with the ADD Alternates, the allowable days for this work will be 4 
calendar days. 

10. 00 52 13 Agreement Form – Stipulated Sum (Single-Prime Contract) 

11. Item 4:  Work under this contract shall be completed within Twenty (20) 
consecutive calendar days 

12. 00 73 13 Special Conditions 

13. Item 5.3: Substantial Completion shall be 20 calendar days from Notice to 
Proceed. If the additive alternate is chosen by the District, it shall have a duration 
of 4 calendar days. 

14. Item 5.6: Substantial Completion shall be 20 calendar days from Notice to 
Proceed. If the additive alternate is chosen by the District, it shall have a duration 
of 4 calendar days. 

15. 01 78 39 Record Documents 

16. Item 2.01/B:  Contractor to submit electronic record document files at the project 
conclusion 

17. 02 00 70 General Building Demolition 

18. Item 3.02/B/5 BELOW-GRADE CONSTRUCTION: Demolition of buildings to 
include entire structure, including any below-grade footings and/or construction. 

19. Clarifications: 

20. Provide Staging and Fencing Plan with Bid 

21. Exhibit B shall be replaced by Exhibit B.1 

22. Responses to pre-bid questions: 

23. Question: Pre-Bid agenda mentions $2 mil in insurance.  Specs reference $4 mil 
including auto.  Which is correct?  $4mil is extremely high auto requirement. 

24. Response: Insurance requirements are per 00 73 13 Special Conditions Section 
7.   

25. Question: My interpretation of the drawings and specs is ALL the trace 
containing sheetrock need to be abated PRIOR to demolition and cannot be left 
in place for demolition with building.  Another bidder interpreted it differently.  
Which is correct? 
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26. Response: The wallboard and joint compound can be demolished in place or 
can be removed manually; both are considered a Cal-OSHA Class II abatement 
job. The contractor conducting the demolition must hold a ASB license and the 
employees operating the demolition equipment or on the site must be EPA 
accredited workers.    

27. Question: Specifications list only approximately 2,200 sf of trace sheetrock.  My 
guess is there is approximately 25,000 sf which is correct? Drawings don’t 
identify where ACM sheetrock is and we weren’t allowed access to buildings. 

28. Response: Not all of the walls are drywall; some are fiberboard.  The ceilings 
are tiles.  The asbestos consultant estimated 2,200 sf of drywall within the 
buildings. 

29. Question: Who provides compaction tests? 

30. Response:  The Owner will contract with an independent firm to perform any 
compaction tests deemed necessary. 

31. Question: Does site elevation need to be dropped 4 inch to accommodate 4” of 
AB or is this placed on top of existing grade? 

32. Response: Installation of 4” Class II AB is removed from the project. Base bid is 
to abate and demolish the buildings and adjacent ramps/paths down to grade. 
Additive Alternate #1 is to install 2” decomposed granite on site (as shown on 
Exhibit B.1), to meet adjacent grades. The site elevation does not need to be 
dropped to accommodate the decomposed granite. 

33. Question:  Time frame in specs is extremely short.  Can duration be increased 
to 20-25 working days? 

34. Response: Base contract work shall be completed within 20 calendar days, as 
modified in Addendum 2.  Additive Alternate #1, if chosen, shall be completed 
within 4 calendar days. 

 

END OF DOCUMENT 
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LIST OF DRAWINGS and REPORTS 

DRAWINGS  

Sheet number File number Description 

Exhibit A  Site Logistics Plan 

Exhibit B.1  Site Plan 

 

Supplemental Survey Reports 

  

RGA Environmental Hazardous 
Materials Survey Report (revised) 
dated August 8, 2013 

 

 

END OF DOCUMENT 
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BID FORM – STIPULATED SUM (SINGLE-PRIME CONTRACT) 

To: Governing Board of Solano Community College District (“District” or “Owner”) 

From:    

(Proper Name of Bidder) 

The undersigned declares that the Contract Documents including, without limitation, the Notice 

to Bidders and the Instructions to Bidders have been read and agrees and proposes to furnish all 

necessary labor, materials, and equipment to perform and furnish all work in accordance with the 

terms and conditions of the Contract Documents, including, without limitation, the Drawings and 

Specifications of Bid No. 14-001. 

PROJECT: Building 1100 Modular Abatement and Demolition  

(“Project” or “Contract”) and will accept in full payment for that Work the following total lump 

sum amount, all taxes included: 

 

 

Abatement 

 

Demolition 

 

        dollars 

 

$     

 

$     

 

$     

TOTAL BASE BID  

  

 
        dollars 

 
$   __  
 

(ADD Alt #1) Install 2” Decomposed Granite 
 
 
        Dollars 
  
TOTAL ADD Alt #1  

 
 
 
$   __  
 
 
 
 

 

1. The undersigned has reviewed the Work outlined in the Contract Documents and fully 

understands the scope of Work required in this Proposal, understands the construction 

and project management function(s) is described in the Contract Documents, and that 
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each Bidder who is awarded a contract shall be in fact a prime contractor, not a 

subcontractor, to the District, and agrees that its Proposal, if accepted by the District, will 

be the basis for the Bidder to enter into a contract with the District in accordance with the 

intent of the Contract Documents. 

2. The undersigned has notified the District in writing of any discrepancies or omissions or 

of any doubt, questions, or ambiguities about the meaning of any of the Contract 

Documents, and has contacted the Construction Manager before bid date to verify the 

issuance of any clarifying Addenda. 

3. The undersigned agrees to commence work under this Contract on the date established in 

the Contract Documents and to complete all work within the time specified in the 

Contract Documents. 

4. The liquidated damages clause of the General Conditions and Agreement is hereby 

acknowledged. 

5. It is understood that the District reserves the right to reject this bid and that the bid shall 

remain open to acceptance and is irrevocable for a period of ninety (90) days. 

6. The following documents are attached hereto: 

a. Bid Bond on the District's form or other security 

b. Designated Subcontractors List  

c. Site-Visit Certification  

d. Noncollusion Affidavit 

 

7. Receipt and acceptance of the following addenda is hereby acknowledged:  
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No.  , Dated     

 

 

No. , Dated     

 

 

No. , Dated     

 

 

No. , Dated     

 

 

No. , Dated     

 

 

No. , Dated     

 

 

No. , Dated     

 

 

No. , Dated     

 

8. Bidder acknowledges that the license required for performance of the Work is an                

B, C-21, ASB and HAZ license or designation. 

9. The undersigned hereby certifies that Bidder is able to furnish labor that can work in 

harmony with all other elements of labor employed or to be employed on the Work. 

10. If awarded the undersigned agrees to begin work on the day specified by the District in 

the Notice to Proceed and shall complete all work within 20 calendar days. If the District 

elects to proceed with the ADD Alternates, the allowable days for this work will be 4 

calendar days.  

11. The Bidder represents that it is competent, knowledgeable, and has special skills with 

respect to the nature, extent, and inherent conditions of the Work to be performed.  

Bidder further acknowledges that there are certain peculiar and inherent conditions 

existent in the construction of the Work that may create, during the Work, unusual or 

peculiar unsafe conditions hazardous to persons and property. 

12. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has the 

skill and experience to foresee and to adopt protective measures to adequately and safely 

perform the Work with respect to such hazards. 

13. Bidder expressly acknowledges that it is aware that if a false claim is knowingly 

submitted (as the terms “claim” and “knowingly” are defined in the California False 

Claims Act, Cal. Gov. Code, §12650 et seq.), the District will be entitled to civil 

remedies set forth in the California False Claim Act.  It may also be considered fraud and 

the Contractor may be subject to criminal prosecution. 

14. The undersigned Bidder certifies that it is, at the time of bidding, and shall be throughout 

the period of the contract, licensed by the State of California to do the type of work 

required under the terms of the Contract Documents.  Bidder further certifies that it is 

regularly engaged in the general class and type of work called for in the Contract 

Documents. 
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Furthermore, Bidder hereby certifies to the District that all representations, certifications, and 

statements made by Bidder, as set forth in this bid form, are true and correct and are made under 

penalty of perjury. 

Dated this   day of   20   

Name of Bidder   

Type of Organization   

Signed by   

Title of Signer   

Address of Bidder   

Taxpayer's Identification No. of Bidder   

Telephone Number   

Fax Number   

E-mail    Web page   

Contractor's License No(s):  No.:   Class:   Expiration Date:   

No.:   Class:   Expiration Date:   

No.:   Class:   Expiration Date:   

 

 

 

If Bidder is a corporation, affix corporate seal. 

Name of Corporation:   

President:   

Secretary:   

Treasurer:   

Manager:   

END OF DOCUMENT 
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AGREEMENT FORM – STIPULATED SUM 
(SINGLE-PRIME CONTRACT) 

 
THIS AGREEMENT IS MADE AND ENTERED INTO THIS  

  DAY OF  , 20 , by and between the Solano Community 
College District (“District”) and     
(“Contractor”) (“Agreement”). 

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these 
presents do covenant and agree with each other, as follows:  

1. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor, 
and material necessary to perform and complete in a good and workmanlike manner, the 
work of the following project: 

PROJECT: BUILDING 1100 MODULAR ABATEMENT AND DEMOLITION 
(“Project” or “Contract” or “Work”) 

It is understood and agreed that the Work shall be performed and completed as required 
in the Contract Documents including, without limitation, the Drawings and 
Specifications, under the direction and supervision of, and subject to, the approval of the 
District or its authorized representative. 

2. The Contract Documents:  The complete Contract consists of all Contract Documents 
as defined in the General Conditions and incorporated herein by this reference.  Any and 
all obligations of the District and Contractor are fully set forth and described in the 
Contract Documents.  All Contract Documents are intended to cooperate so that any 
Work called for in one and not mentioned in the other or vice versa is to be executed the 
same as if mentioned in all Contract Documents. 

3. Interpretation of Contract Documents:  Should any question arise concerning the 
intent or meaning of Contract Documents, including the Drawings or Specifications, the 
question shall be submitted to the District for interpretation.  If a conflict exists in the 
Contract Documents, modifications, beginning with the most recent, shall control over 
this Agreement (if any), which shall control over the Special Conditions, which shall 
control over any Supplemental Conditions, which shall control over the General 
Conditions, which shall control over the remaining Division 0 documents, which shall 
control over Division 1 Documents which shall control over Division 2 through Division 
18 documents, which shall control over figured dimensions, which shall control over 
large-scale drawings, which shall control over small-scale drawings.  In no case shall a 
document calling for lower quality and/or quantity material or workmanship control.  The 
decision of the District in the matter shall be final. 

4. Time for Completion:  It is hereby understood and agreed that the work under this 
contract shall be completed within Twenty (20) consecutive calendar days (“Contract 
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Time”) from the date specified in the District's Notice to Proceed.  If Add Alternate is 
approved, the time to complete this work will be four (4) consecutive calendar days.  

5. Completion-Extension of Time:  Should the Contractor fail to complete this Contract, 
and the Work provided herein, within the time fixed for completion, due allowance being 
made for the contingencies provided for herein, the Contractor shall become liable to the 
District for all loss and damage that the District may suffer on account thereof.  The 
Contractor shall coordinate its work with the Work of all other contractors.  The District 
shall not be liable for delays resulting from Contractor's failure to coordinate its Work 
with other contractors in a manner that will allow timely completion of Contractor's 
Work.  Contractor shall be liable for delays to other contractors caused by Contractor's 
failure to coordinate its Work with the work of other contractors. 

6. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It is 
hereby understood and agreed that it is and will be difficult and/or impossible to ascertain 
and determine the actual damage that the District will sustain in the event of and by 
reason of Contractor's delay; therefore, Contractor agrees that it shall pay to the District 
the sum of Five Hundred Dollars $500 per day as liquidated damages for each and 
every day's delay beyond the time herein prescribed in finishing the Work.   

It is hereby understood and agreed that this amount is not a penalty. 

In the event any portions of the liquidated damages are not paid to the District, the 
District may deduct that amount from any money due or that may become due the 
Contractor under this Agreement.  The District's right to assess liquidated damages is as 
indicated herein and in the General Conditions. 

The time during which the Contract is delayed for cause as hereinafter specified may 
extend the time of completion for a reasonable time as the District may grant.  This 
provision does not exclude the recovery of damages for delay by either party under other 
provisions in the Contract Documents. 

7. Loss Or Damage:  The District and its authorized representatives shall not in any way or 
manner be answerable or suffer loss, damage, expense, or liability for any loss or damage 
that may happen to the Work, or any part thereof, or in or about the same during its 
construction and before acceptance, and the Contractor shall assume all liabilities of 
every kind or nature arising from the Work, either by accident, negligence, theft, 
vandalism, or any cause whatever; and shall hold the District and its authorized 
representatives harmless from all liability of every kind and nature arising from accident, 
negligence, or any cause whatever.   

8. Insurance and Bonds:  Contractor shall provide all required certificates of insurance, 
and payment and performance bonds as evidence thereof. 

9. Prosecution of Work:  If the Contractor should neglect to prosecute the Work properly 
or fail to perform any provisions of this contract, the District, may, pursuant to the 
General Conditions and without prejudice to any other remedy it may have, make good 
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such deficiencies and may deduct the cost thereof from the payment then or thereafter 
due the Contractor. 

10. Authority of Architect, Project Inspector, and DSA: Contractor hereby acknowledges 
that the Architect(s), the Project Inspector(s), and the Division of the State Architect have 
authority to approve and/or stop Work if the Contractor’s Work does not comply with the 
requirements of the Contract Documents, Title 24 of the California Code of Regulations, 
and all applicable laws.  The Contractor shall be liable for any delay caused by its non-
compliant Work. 

11. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any moneys 
due or to become due thereunder, may be assigned by the Contractor without the written 
approval of the District, nor without the written consent of the Surety on the Contractor's 
Performance Bond (the “Surety”), unless the Surety has waived in writing its right to 
notice of assignment. 

12. Classification of Contractor’s License:  Contractor hereby acknowledges that it 
currently holds valid Type B, C-21, ASB and HAZ Contractor's license(s) issued by the 
State of California, Contractor's State Licensing Board, in accordance with division 3, 
chapter 9, of the Business and Professions Code and in the classification called for in the 
Contract Documents. 

13. Payment of Prevailing Wages:  The Contractor and all Subcontractors under the 
Contractor shall pay all workers on all Work performed pursuant to this Contract not less 
than the general prevailing rate of per diem wages and the general prevailing rate for 
holiday and overtime work as determined by the Director of the Department of Industrial 
Relations, State of California, for the type of work performed and the locality in which 
the work is to be performed within the boundaries of the District, pursuant to sections 
1770 et seq. of the California Labor Code.   

14. Labor Compliance:  If the District has adopted a labor compliance program which is 
applicable to the Project or if the Project is subject to State labor compliance monitored 
and enforced by the Compliance Monitoring Unit of the Department of Industrial 
Relations, Contractor specifically acknowledges and understands that it shall perform the 
Work of this Agreement while complying with all the applicable provisions of the 
District’s labor compliance program or State labor compliance, if applicable, including, 
without limitation, the requirement that the Contractor and all of its Subcontractors shall 
timely submit complete and accurate certified payroll records as required by the Contract 
Documents, or the District cannot issue payment. 
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15. Contract Price:  In consideration of the foregoing covenants, promises, and agreements 
on the part of the Contractor, and the strict and literal fulfillment of each and every 
covenant, promise, and agreement, and as compensation agreed upon for the Work and 
construction, erection, and completion as aforesaid, the District covenants, promises, and 
agrees that it will well and truly pay and cause to be paid to the Contractor in full, and as 
the full Contract Price and compensation for construction, erection, and completion of the 
Work hereinabove agreed to be performed by the Contractor, the following price: 

  Dollars  

($ ),  

in lawful money of the United States, which sum is to be paid according to the schedule 
provided by the Contractor and accepted by the District and subject to additions and 
deductions as provided in the Contract.   This amount supersedes any previously stated 
and/or agreed to amount(s). 

16. Severability:  If any term, covenant, condition, or provision in any of the Contract 
Documents is held by a court of competent jurisdiction to be invalid, void or 
unenforceable, the remainder of the provisions in the Contract Documents shall remain in 
full force and effect and shall in no way be affected, impaired, or invalidated thereby. 

IN WITNESS WHEREOF, accepted and agreed on the date indicated above:  

CONTRACTOR DISTRICT 

  SOLANO COMMUNITY COLLEGE 
DISTRICT 

By:   By:   

Title:   Title:   

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, or 
of the resolution of the Board of Directors, authorizing the officers of said corporation 
to execute the Contract and the bonds required thereby must be attached hereto.  

END OF DOCUMENT 
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SPECIAL CONDITIONS 

1. Mitigation Measures 

Contractor shall comply will all applicable mitigation measures, if any, adopted by any 
public agency with respect to this Project pursuant to the California Environmental 
Quality Act.  (Public Resources Code section 21000 et seq.) 

2. Modernization Projects  

2.1. Access.  Access to the buildings and entry to buildings, classrooms, restrooms, 
mechanical rooms, electrical rooms, or other rooms, for construction purposes, 
must be coordinated with District and onsite District personnel before Work is to 
start.  Unless agreed to otherwise in writing, only a school custodian will be 
allowed to unlock and lock doors in existing building(s).  The custodian will be 
available only while school is in session.  If a custodian is required to arrive 
before 7:00 a.m. or leave after 3:30 p.m. to accommodate Contractor’s Work, the 
overtime wages for the custodian will be paid by the Contractor, unless at the 
discretion of the District, other arrangements are made in advance.   

2.2. Master Key.  Upon request, the District may, at is own discretion, provide a 
master key to the school site for the convenience of the Contractor.  The 
Contractor agrees to pay all expenses to re-key the entire school site and all other 
affected District buildings if the master key is lost or stolen or if any unauthorized 
party obtains a copy of the key or access to the school. 

2.3. Maintaining Services.  The Contractor is advised that Work is to be performed in 
spaces regularly scheduled for instruction.  Interruption and/or periods of 
shutdown of public access, electrical service, water service, lighting, or other 
utilities shall be only as arranged in advance with the District.  Contractor must 
provide a minimum of two week notice to the District prior to any service 
interruption.  Contractor shall provide temporary services to all facilities 
interrupted by Contractor’s Work. 

2.4. Maintaining Utilities.  The Contractor shall maintain in operation and protect 
during duration of Contract, drainage lines, storm drains, sewers, water, gas, 
electrical, steam, and other utility service lines within working area. 

2.5. Confidentiality.  Contractor shall maintain the confidentiality of all information, 
documents, programs, procedures and all other items that Contractor encounters 
while performing the Work.  This requirement shall be ongoing and shall survive 
the expiration or termination of this Contract and specifically includes, without 
limitation, all student, parent, and employee disciplinary information and health 
information. 
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2.6. Work During Instructional Time.  By submitting its bid, Contractor affirms that 
Work may be performed during ongoing instruction in existing facilities.  If so, 
Contractor agrees to cooperate to the best of its ability to minimize any disruption 
to the school up to, and including, rescheduling specific work activities, at no 
additional cost to District. 

2.7. No Work During Student Testing.  Contractor shall, at no additional cost to the 
District and at the District’s request, coordinate its Work to not disturb District 
students including, without limitation, not performing any Work when students at 
the Site are taking State-required tests.   

3. Badge Policy For Contractors 

All Contractors doing work for the District will provide their workers with identification 
badges.  These badges will be worn by all members of the Contractor's staff who are 
working in a District facility.  

3.1. Badges must be filled out in full and contain the following information: 

3.1.1 Name of Contractor 

3.1.2 Name of Employee 

3.1.3 Contractor's address and phone number 

3.2. Badges are to be worn when the Contractor or his/her employees are on site and 
must be visible at all times.  Contractors must inform their employees that they 
are required to allow District employees, the Architect, the Construction Manager, 
the Program Manager, or the Project Inspector to review the information on the 
badges upon request.  

3.3. Failure to display identification badges as required by this policy may result in the 
assessment of fines against the Contractor.  

4. Substitution for Specified Items  

4.1. Whenever in the Specifications any materials, process, or article is indicated or 
specified by grade, patent, or proprietary name, or by name of manufacturer, that 
Specification shall be deemed to be followed by the words “or equal.”  Contractor 
may, unless otherwise stated, offer any material, process, or article that shall be 
substantially equal or better in every respect to that so indicated or specified.   

4.1.1 If the material, process, or article offered by Contractor is not, in the 
opinion of the District, substantially equal or better in every respect to 
that specified, then Contractor shall furnish the material, process, or 
article specified in the Specifications without any additional 
compensation or change order. 
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4.1.2 This provision shall not be applicable with respect to any material, 
product, thing or service for which District made findings and gave 
notice in accordance with Public Contract Code section 3400(b); 
therefore, Contractor shall not be entitled to request a substitution with 
respect to those materials, products or services.   

4.2. A request for a substitution shall be in writing and shall include: 

4.2.1 All variations of the proposed substitute from the material specified 
including, but not limited to, principles of operation, materials, or 
construction finish, thickness or gauge of materials, dimensions, 
weight, and tolerances; 

4.2.2 Available maintenance, repair or replacement services; 

4.2.3 Increases or decreases in operating, maintenance, repair, replacement, 
and spare parts costs; 

4.2.4 Whether or not acceptance of the substitute will require other changes 
in the Work (or in work performed by the District or others under 
Contract with the District); and 

4.2.5 The time impact on any part of the Work resulting directly or 
indirectly from acceptance of the proposed substitute. 

4.3. A request for a substitution shall be submitted as follows: 

4.3.1 Requests for Substitutions prior to award of the Contract shall be done 
within the time period indicated in the Instructions to Bidders. 

4.3.2 Requests for Substitutions after award of the Contract shall be within 
SEVEN (7) days of the date of the Notice of Award. 

4.4. No substitutions shall be made until approved, in writing, by the District.  The 
burden of proof as to equality of any material, process, or article shall rest with 
Contractor.  The Contractor warrants that if substitutes are approved:  

4.4.1 The proposed substitute is equal or superior in all respects to that 
specified, and that such proposed substitute is suitable and fit for the 
intended purpose and will perform adequately the function and achieve 
the results called for by the general design and the Contract 
Documents; 

4.4.2 The Contractor provides the same warranties and guarantees for the 
substitute that would be provided for that specified; 

4.4.3 The Contractor shall be fully responsible for the installation of the 
substitute and any changes in the Work required, either directly or 
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indirectly, because of the acceptance of such substitute, with no 
increase in Contract Price or Contract Time.  Incidental changes or 
extra component parts required to accommodate the substitute will be 
made by the Contractor without a change in the Contract Price or 
Contract Time; 

4.4.4 The Contractor shall be responsible for any re-design costs occasioned 
by District's acceptance and/or approval of any substitute; and 

4.4.5 The Contractor shall, in the event that a substitute is less costly than 
that specified, credit the District with one hundred percent (100%) of 
the net difference between the substitute and the originally specified 
material.  In this event, the Contractor agrees to execute a deductive 
Change Order to reflect that credit. 

4.5. In the event Contractor furnishes a material, process, or article more expensive 
than that specified, the difference in the cost of that material, process, or article so 
furnished shall be borne by Contractor.  

4.6. In no event shall the District be liable for any increase in Contract Price or 
Contract Time due to any claimed delay in the evaluation of any proposed 
substitute or in the acceptance or rejection of any proposed substitute.  

5. Time of Completion   

5.1. The District requires the work of this Contract to be performed and completed as 
expeditiously as possible. Accordingly this Contractor shall begin the work as 
expeditiously as possible following the District’s issuance of the Notice to 
Proceed and diligently prosecute the entire work to its logical completion.  

5.2. The work in this contract shall be started and completed in the times set forth 
below. 

5.3. Days are from the date established in the Notice to Proceed and represent calendar 
days.  Substantial Completion for shall be 20 calendar days from Notice to 
Proceed.  If the additive alternate is chosen by the District, it shall have a 
duration of 4 calendar days. All start up and commissioning must be successfully 
completed prior to Substantial Completion. 

5.4. The Date of Substantial Completion of the Work or designated portion thereof is 
the Date certified by the Project Manager when construction is sufficiently 
complete, in accordance with the Contract Documents, so that the District or 
separate contractors can occupy or utilize the Work or a designated portion 
thereof for the use for which it is intended. 

5.5. All work, including any remedial work or corrections, must be completed, 
reviewed and certified within thirty (30) calendar days after the date of 
Substantial Completion.  
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5.6. Milestones 

The work shall be scheduled per the Milestone Schedule below.  Please note that 
the work of these Milestones shall be performed in the following order. 

Milestone Start/Finish Duration 

5.6.1  Notice to Proceed (NTP) 

5.6.2 Asbestos/Hazardous Materials Removal Completion 

5.6.3 Demolition Completion 

5.6.4 Asphalt Base Completion 

5.6.5 Project Completion 
  

Days are from the date established in the Notice to Proceed and represent calendar 
days.  Substantial Completion shall be 24 calendar days from Notice to Proceed. 
If the additive alternate is chosen by the District, it shall have a duration of 4 
calendar days. All start up and commissioning must be successfully completed 
prior to Substantial Completion. 

6. Weather Days  

Delays due to Adverse Weather conditions will only be permitted in compliance with the 
provisions in the General Conditions and only if the number of days of Adverse Weather 
exceeds the following parameters and Contractor can verify that the excess days of 
Adverse Weather caused delays: 

January 11 July 0 
February 10 August 0 
March 10 September 1 
April 6 October 4 
May 3 November 7 
June 1 December 10 

7. Insurance Policy Limits   

All of Contractor’s insurance shall be with insurance companies with an A.M. Best rating 
of no less than ___________ [E.G. A: IX.]  The limits of insurance shall not be less than: 

Commercial General 
Liability 

Combined Single Limit $4,000,000 Aggregate 
$2,000,000 Per Occurrence 

 Product Liability and 
Completed Operations 

$4,000,000 
 

Automobile Liability – 
Any Auto 

Combined Single Limit  $4,000,000 
 



SOLANO COMMUNITY COLLEGE DISTRICT 
ADDENDUM 2 

SPECIAL CONDITIONS 
DOCUMENT 00 73 13-6  

Workers Compensation 
 

 Statutory limits pursuant to 
State law 

Employers’ Liability   $1,000,000 
Builders Risk (Course of 
Construction) 

 Issued for the value and 
scope of Work indicated 
herein. 

8. Permits, Certificates, Licenses, Fees, Approval 

8.1. Payment for Permits, Certificates, Licenses, and Fees.  As required in the 
General Conditions, the Contractor shall secure and pay for all permits, licenses 
and certificates necessary for the prosecution of the Work with the exception of 
the following: 

8.1.1 WATER CONNECTION FEES 

8.1.2 SEWER CONNECTION FEES 

With respect to the above listed items, Contractor shall be responsible 
for securing such items; however, District will be responsible for 
payment of these charges or fees.  Contractor shall notify the District 
of the amount due with respect to such items and to whom the amount 
is payable.  Contractor shall provide the District with an invoice and 
receipt with respect to such charges or fees.  

8.2. General Permit For Storm Water Discharges Associated With Construction and 
Land Disturbance Activities 

8.2.1 Contractor acknowledges that as of July 1, 2010 all California school 
districts are obligated to develop and implement the following 
requirements for the discharge of storm water to surface waters from 
its construction and land disturbance activities (storm water 
requirements), without limitation: 

8.2.1.1. Municipal Separate Storm Sewer System (MS4) is a system 
of conveyances used to collect and/or convey storm water, 
including, without limitation, catch basins, curbs, gutters, 
ditches, man-made channels, and storm drains. 

8.2.1.2. Storm Water Pollution Prevention Plan (SWPPP) contains 
specific best management practices (BMPs) and establishes 
numeric effluent limitations at: 

8.2.1.2.1. Sites where the District engages in 
maintenance (e.g., fueling, cleaning, 
repairing) for transportation activities. 

8.2.1.2.2. Construction sites where: 
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8.2.1.2.2.1. One (1) or more acres of soil 
will be disturbed, or 

8.2.1.2.2.2. The project is part of a larger 
common plan of development 
that disturbs more than one 
(1) acre of soil. 

8.2.2 Contractor shall comply with any District storm water requirements 
that are approved by the District and applicable to the Project, at no 
additional cost to the District. 

8.2.3 At no additional cost to the District, Contractor shall provide a 
Qualified Storm Water Practitioner who shall be onsite and implement 
and monitor any and all SWPPP requirements applicable to the 
Project, including but not limited to: 

8.2.3.1. At least forty eight (48) hours prior to a forecasted rain 
event, implementing the Rain Event Action Plan (REAP) 
for any rain event requiring implementation of the REAP, 
including any erosion and sediment control measures 
needed to protect all exposed portions of the site; and  

8.2.3.2. Monitoring any Numeric Action Levels (NALs), if 
applicable. 

9. As-Builts and Record Drawings 

9.1. When called for by Division 1, Contractor shall submit As Built Drawings 
pursuant to the Contract Documents vellum, and one set of computer-aided 
design and drafting (“CADD”) files, plus one set of As Built Drawings on vellum. 

9.2. Contractor shall submit Record Drawings pursuant to the Contract Documents 
vellum and consisting of one set of computer-aided design and drafting 
(“CADD”) files, plus one set of Record Drawings on vellum.  

10. Fingerprinting  

Contractor shall comply with the provisions of Education Code section 45125.2 regarding 
the submission of employee fingerprints to the California Department of Justice and the 
completion of criminal background investigations of its employees, its subcontractor(s), 
and its subcontractors’ employees.  Contractor shall not permit any employee to have any 
contact with District pupils until such time as Contractor has verified in writing to the 
governing board of the District, that such employee has not been convicted of a violent or 
serious felony, as defined in Education Code section 45122.1.  Contractor shall fully 
complete and perform all tasks required pursuant to the Criminal Background 
Investigation/ Fingerprinting Certification.  
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11. Construction Manager  

The District will use a Construction Manager on the Project that is the subject of this 
Contract.  The District hereby designates Kitchell CEM, 360 Campus Lane, Suite 203, 
Fairfield CA 94534, (707) 864-7189, as its representative as Construction Manager for 
this Project. 

12. Program Manager  

Kitchell CEM, 360 Campus Lane, Suite 203, Fairfield CA 94534, (707) 864-7189 is the 
Program Manager designated for the Project that is the subject of this Contract. 

13. FEDERAL LABOR, WAGE & HOUR, APPRENTICE, AND RELATED 
PROVISIONS  

13.1. Minimum Wages 

The Davis-Bacon Act and 29 CFR parts 1 through 7 shall apply if the Project is 
financed in whole or in part from Federal funds or in accordance with guarantees 
of a Federal agency or financed from funds obtained by pledge of any contract of 
a Federal agency to make a loan, grant or annual contribution. 

13.1.1 All laborers and mechanics employed or working upon the Site of the 
Work (or under the United States Housing Act of 1937 or under the 
Housing Act of 1949 in the construction or development of the 
Project), will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account, 
except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3) , 
the full amount of wages and bona fide fringe benefits, or cash 
equivalents thereof, due at time of payment computed at rates not less 
than those contained in the applicable wage determination of the 
Secretary of Labor regardless of any contractual relationship which 
may be alleged to exist between the Contractor and such laborers and 
mechanics. 

Contributions made or costs reasonably anticipated for bona fide 
fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf 
of laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of  this section, including but not 
limited to paragraph 27.1.7; also, regular contributions made or costs 
incurred for more than a weekly period, but not less often than 
quarterly, under plans, funds, or programs which cover the particular 
weekly period, are deemed to be constructively made or incurred 
during such weekly period. Such laborers and mechanics shall be paid 
the appropriate wage rate and fringe benefits on the wage 
determination for the classification of Work actually performed, 
without regard to skill, except as provided in 29 CFR 5.5(a)(4). 
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Laborers or mechanics performing Work in more than one 
classification may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, that the 
employer's payroll records accurately set forth the time spent in each 
classification in which Work is performed. The wage determination 
including any additional classification and wage rates conformed 
under this section, including but not limited to paragraph  27.1.6 and 
the Davis-Bacon poster (WH-1321) shall be posted at all times by the 
Contractor and its Subcontractors at the Site of the Work in a 
prominent and accessible place where it can be easily seen by the 
workers. 

13.1.2 Any class of laborers or mechanics, including helpers, and which is to 
be employed under the Contract which is not listed in the wage 
determination shall be classified in conformance with the wage 
determination. An additional classification and wage rate and fringe 
benefits will not be approved unless when the following criteria have 
been met: 

13.1.2.1. The Work to be performed by the classification requested is 
not performed by a classification in the wage 
determination; and 

13.1.2.2. The classification is utilized in the area by the construction 
industry; and 

13.1.2.3. The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

13.1.2.3.1. If the Contractor and the laborers and 
mechanics to be employed in the 
classification (if known), or their 
representatives, and the District agree on the 
classification and wage rate (including the 
amount designated for fringe benefits where 
appropriate), a report of the action taken 
shall be sent by the Contractor to the 
Administrator of the Wage and Hour 
Division, Employment Standards 
Administration, U.S. Department of Labor, 
Washington, DC 20210.  

13.1.2.4. In the event the Contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and 
the District do not agree on the proposed classification and 
wage rate (including the amount designated for fringe 
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benefits, where appropriate), the Contractor shall provide 
the questions, including the views of all interested parties 
and the recommendation of the District, to the District for 
the District’s review and referral to the Administrator for 
determination. 

13.1.2.5.  The wage rate (including fringe benefits where 
appropriate) determined pursuant to this section, shall be 
paid to all workers performing Work in the classification 
under this Contract from the first day on which Work is 
performed in the classification. 

13.1.2.6. Whenever the minimum wage rate prescribed in any 
applicable wage determination for a class of laborers or 
mechanics includes a fringe benefit which is not expressed 
as an hourly rate, Contractor shall either pay the benefit as 
stated in the wage determination or shall pay another bona 
fide fringe benefit or an hourly cash equivalent thereof. 

13.1.2.7. If the Contractor does not make payments to a trustee or 
other third person, the Contractor may consider, as part of 
the wages of any laborer or mechanic, the amount of any 
costs reasonably anticipated in providing bona fide fringe 
benefits under a plan or program, provided that the 
Secretary of Labor has found, upon the written request of 
the Contractor, that the applicable standards of the Davis-
Bacon Act have been met. If the Secretary of Labor so 
requires, the Contractor to shall aside in a separate account 
sufficient assets to meet obligations under the plan or 
program. 

13.2. Withholding. District may,  upon its own action or upon written request of an 
authorized representative of the Department of Labor, withhold or cause to be 
withheld from the Contractor under this Contract or any other Federal contract 
with the same Contractor, or any other federally-assisted contract subject to 
Davis-Bacon prevailing wage requirements, which is held by the same Contractor, 
so much of the accrued payments or advances as may be considered necessary to 
pay laborers and mechanics, including apprentices, trainees, and helpers, 
employed by the Contractor or any Subcontractor the full amount of wages 
required by the Contract.  In the event of Contractor’s or any Subcontractors’ 
failure to pay any laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the Site of the Work (or under the United States 
Housing Act of 1937 or under the Housing Act of 1949 in the construction or 
development of the project), all or part of the wages required by the Contract, the 
District may, after written notice to the Contractor, sponsor, applicant, or owner, 
take such action as it deems necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have ceased. 
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13.3. Payrolls and basic records. 

13.3.1 Payrolls and basic records relating thereto shall be maintained by the 
Contractor during the course of the Work and preserved for a period of 
three years thereafter for all laborers and mechanics working at the 
Site of the Work (or under the United States Housing Act of 1937, or 
under the Housing Act of 1949, in the construction or development of 
the project). Such records shall contain the name, address, and social 
security number of each worker, his or her correct classification, 
hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of 
the types described in section 1(b)(2)(B) of the Davis-Bacon Act), 
daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 
29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic 
include the amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in section 1(b)(2)(B) of the 
Davis-Bacon Act, the Contractor shall maintain records that show that 
the commitment to provide such benefits is enforceable, that the plan 
or program is financially responsible, and that the plan or program has 
been communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual cost 
incurred in providing such benefits. Contractors employing apprentices 
or trainees under approved programs shall maintain written evidence 
of the registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and trainees, and 
the ratios and wage rates prescribed in the applicable programs. 

13.3.1.1. The Contractor shall submit weekly for each week in which 
any Contract Work is performed a copy of all payrolls to 
the District. The payrolls submitted shall set out accurately 
and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full 
social security numbers and home addresses shall not be 
included on weekly transmittals. Instead the payrolls shall 
only need to include an individually identifying number for 
each employee (e.g., the last four digits of the employee's 
social security number). The required weekly payroll 
information shall be submitted on a form acceptable to the 
District.  Optional Form WH-347 is available for this 
purpose from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its 
successor site.  Contractor is responsible for the submission 
of copies of payrolls by all Subcontractors. Contractor and 
Subcontractors shall maintain the full social security 
number and current address of each covered worker, and 
shall provide them upon request to the District, the 
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Contractor, or the Wage and Hour Division of the 
Department of Labor for purposes of an investigation or 
audit of compliance with prevailing wage requirements.  
Contractor may require a Subcontractor to provide 
addresses and social security numbers to the Contractor for 
its own records, without weekly submission to the District 
or other government agency  

13.3.1.2. Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the Contractor or 
Subcontractor or his or her agent who pays or supervises 
the payment of the persons employed under the Contract 
and shall certify the following: 

13.3.1.2.1. That the payroll for the payroll period 
contains the information required to be 
provided under 29 CFR 5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5,  

13.3.1.2.2. That the appropriate information is being 
maintained under 29 CFR 5.5 (a)(3)(i) of 
Regulations, 29 CFR part 5, and  

13.3.1.2.3. That such information is correct and 
complete; 

13.3.1.2.4. That each laborer or mechanic (including 
each helper, apprentice, and trainee) 
employed on the Contract during the payroll 
period has been paid the full weekly wages 
earned, without rebate, either directly or 
indirectly, and  

13.3.1.2.5. That no deductions have been made either 
directly or indirectly from the full wages 
earned, other than permissible deductions as 
set forth in Regulations, 29 CFR part 3; 

13.3.1.2.6. That each laborer or mechanic has been paid 
not less than the applicable wage rates and 
fringe benefits or cash equivalents for the 
classification of Work performed, as 
specified in the applicable wage 
determination incorporated into or 
applicable to the Contract. 

13.3.1.2.7. The weekly submission of a properly 
executed certification in the form set forth 
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on the reverse side of Optional Form WH-
347 shall satisfy the requirement for 
submission of the “Statement of 
Compliance” required by paragraph 27.3.3 
of this section. 

13.3.1.2.8. The falsification of any of the above 
certifications may subject the Contractor or 
one or more Subcontractors to civil or 
criminal prosecution under section 1001 of 
title 18 and section 231 of title 31 of the 
United States Code. 

13.3.1.2.9. The Contractor or Subcontractor shall make 
the records required under this section 
available for inspection, copying, or 
transcription by authorized representatives 
of the District or the federal Department of 
Labor, and shall permit  representatives to 
interview employees during working hours 
on the job. If the Contractor or 
Subcontractor fails to submit the required 
records or to make them available, the 
Federal agency may, after written notice to 
the Contractor, sponsor, applicant, or owner, 
take such action as may be necessary to 
cause the suspension of any further 
payment, advance, or guarantee of funds. 
Furthermore, failure to submit the required 
records upon request or to make such 
records available may be grounds for 
debarment action pursuant to 29 CFR 5.12. 

13.4. Apprentices and trainees 

13.4.1 Apprentices. Apprentices will be permitted to work at less than the 
predetermined rate for the Work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of Labor, 
Employment and Training Administration, Office of Apprenticeship 
Training, Employer and Labor Services, or with a State 
Apprenticeship Agency recognized by the Office, or if a person is 
employed in his or her first ninety (90) days of probationary 
employment as an apprentice in an eligible apprenticeship program, 
who is not individually registered in the program, but who has been 
certified by the Office of Apprenticeship Training, Employer and 
Labor Services or a State Apprenticeship Agency (where appropriate) 
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to be eligible for probationary employment as an apprentice. The 
allowable ratio of apprentices to journeymen on the job Site in any 
craft classification shall not be greater than the ratio permitted to the 
Contractor as to the entire work force under the registered program. 
Any worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less 
than the applicable wage rate on the wage determination for the 
classification of Work actually performed. In addition, any apprentice 
performing Work on the job Site in excess of the ratio permitted under 
the registered program shall be paid not less than the applicable wage 
rate on the wage determination for the Work actually performed. 
Where a Contractor is performing construction on a project in a 
locality other than that in which its program is registered, the ratios 
and wage rates (expressed in percentages of the journeyman's hourly 
rate) specified in the Contractor's or Subcontractor's registered 
program shall be observed. Every apprentice must be paid at not less 
than the rate specified in the registered program for the apprentice's 
level of progress, expressed as a percentage of the journeyman hourly 
rate specified in the applicable wage determination. Apprentices shall 
be paid fringe benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of 
fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different practice 
prevails for the applicable apprentice classification, fringes shall be 
paid in accordance with that determination. In the event the Office of 
Apprenticeship Training, Employer and Labor Services, or a State 
Apprenticeship Agency recognized by the Office, withdraws approval 
of an apprenticeship program, the Contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the Work performed until an acceptable 
program is approved. 

13.4.2 Trainees. Except as provided in 29 CFR 5.16, trainees will not be 
permitted to Work at less than the predetermined rate for the Work 
performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced 
by formal certification by the U.S. Department of Labor, Employment 
and Training Administration. The ratio of trainees to journeymen on 
the job Site shall not be greater than permitted under the plan approved 
by the Employment and Training Administration. Every trainee must 
be paid at not less than the rate specified in the approved program for 
the trainee's level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable wage 
determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full amount of 
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fringe benefits listed on the wage determination unless the 
Administrator of the Wage and Hour Division determines that there is 
an apprenticeship program associated with the corresponding 
journeyman wage rate on the wage determination which provides for 
less than full fringe benefits for apprentices. Any employee listed on 
the payroll at a trainee rate who is not registered and participating in a 
training plan approved by the Employment and Training 
Administration shall be paid not less than the applicable wage rate on 
the wage determination for the classification of Work actually 
performed. In addition, any trainee performing Work on the job Site in 
excess of the ratio permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage determination for 
the Work actually performed. In the event the Employment and 
Training Administration withdraws approval of a training program, the 
Contractor will no longer be permitted to utilize trainees at less than 
the applicable predetermined rate for the Work performed until an 
acceptable program is approved. 

13.4.3 Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity with the 
equal employment opportunity requirements of Executive Order 
11246, as amended, and 29 CFR part 30. 

13.5. Compliance with Copeland Act requirements.  Contractor shall comply with 
the requirements of 29 CFR part 3, which are incorporated by reference in this 
Contract. 

13.6. Subcontracts. The Contractor or Subcontractor shall insert in any subcontracts the 
clauses contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the 
Federal agency may by appropriate instructions require, and also a clause 
requiring the Subcontractors to include these clauses in any lower tier 
subcontracts. The Contractor shall be responsible for the compliance by any 
Subcontractor or lower tier Subcontractor with all the Contract clauses in 29 CFR 
5.5. 

13.7. Contract termination: debarment. A breach of the Contract clauses in 29 CFR 
5.5 may be grounds for termination of the Contract, and for debarment as a 
Contractor and a Subcontractor as provided in 29 CFR 5.12. 

13.8. Compliance with Davis-Bacon and Related Act requirements. All rulings and 
interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 
3, and 5 are herein incorporated by reference in this Contract. 

13.9. Disputes concerning labor standards. Disputes arising out of the labor 
standards provisions of this Contract shall not be subject to the general disputes 
clause of this Contract. Such disputes shall be resolved in accordance with the 
procedures of the Department of Labor set forth in 29 CFR parts 5, 6, and 7. 
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Disputes within the meaning of this clause include disputes between the 
Contractor (or any of its Subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their representatives. 

13.10. Certification of eligibility. 

13.10.1 By entering into this Contract, the Contractor certifies that neither it 
(nor he or she) nor any person or firm who has an interest in the 
Contractor's firm is a person or firm ineligible to be awarded 
Government contracts by virtue of section 3(a) of the Davis-Bacon Act 
or 29 CFR 5.12(a)(1). 

13.10.2 No part of this Contract shall be subcontracted to any person or firm 
ineligible for award of a Government contract by virtue of section 3(a) 
of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

13.10.3 Contractor shall be subject to the penalty for making false statements 
prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 

13.11. Clauses Mandated by Contract Work Hours and Safety Standards Act.  

As used in the following paragraphs, the terms laborers and mechanics include 
watchmen and guards. 

13.11.1 Overtime requirements. No Contractor or Subcontractor contracting 
for any part of the Contract Work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed 
on such Work to work in excess of forty hours in such workweek 
unless such laborer or mechanic receives compensation at a rate not 
less than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 

13.11.2 Violation; liability for unpaid wages; liquidated damages. In the 
event of any violation of the clause set forth in the foregoing paragraph 
the Contractor and any Subcontractor responsible therefor shall be 
liable for the unpaid wages. In addition, such Contractor and 
Subcontractor shall be liable to the United States for liquidated 
damages. Such liquidated damages shall be computed with respect to 
each individual laborer or mechanic, including watchmen and guards, 
employed in violation of the foregoing paragraph, in the sum of $10 
for each calendar day on which such individual was required or 
permitted to Work in excess of the standard workweek of forty hours 
without payment of the overtime wages required by the foregoing 
paragraph. 

13.11.3 Withholding for unpaid wages and liquidated damages. The 
District may upon its own action or upon written request of an 
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authorized representative of the Department of Labor withhold or 
cause to be withheld, from any moneys payable on account of Work 
performed by the Contractor or Subcontractor under the Contract or 
any other Federal contract with the same Contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and 
Safety Standards Act, which is held by the same Contractor, such sums 
as may be determined to be necessary to satisfy any liabilities of such 
Contractor or Subcontractor for unpaid wages and liquidated damages 
as provided in the forgoing paragraph . 

13.11.4 Subcontracts.  The Contractor or Subcontractor shall insert in any 
subcontracts the foregoing paragraphs concerning Overtime 
Requirements and Violation:  Liability for Unpaid Wages and 
Liquidated Damages and also a clause requiring each Subcontractor to 
include these clauses in any lower tier subcontracts.  Contractor shall 
be responsible for compliance by any Subcontractor or lower tier 
Subcontractor with the clauses set forth in paragraphs 27.11.1 through 
27.11.4 of this section.  

14. Preliminary Schedule of Values 

The preliminary schedule of values shall include, at a minimum, the following 
information and the following structure: 

Replace the following provisions:  

10.1.1.2.3. The preliminary schedule of values shall not provide for values any 
greater than the following percentages of the Contract value: 

10.1.1.2.3.1. Mobilization and layout combined to equal not more than [1]%; 

10.1.1.2.3.2. Submittals, samples and shop drawings combined to equal not more than 
[3]%;  

10.1.1.2.3.3. Bonds and insurance combined to equal not more than [2]%.  

10.1.1.2.3.4. Closeout documentation shall not have a value in the preliminary schedule 
of values of less than [5]%. 

15. Underground Survey of Existing Utilities 

15.1.  The District will to their best ability identify underground utilities, however prior 
to performing excavation activities the Contractor shall at their sole expense 
employ the services of a private locator to survey and ascertain the actual 
locations of existing underground utilities.  Should the Contractor damage 
existing underground utilities during the prosecution of the work, they shall 
immediately notify the Construction Manager in writing and diligently affect 
repairs to the damaged utility.  The Contractor shall be responsible for all repairs 
and consequential damages resulting from utility outages cause as a result of the 
performance of their work. 
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16. Schedule of Operation 

16.1. Time is of the essence in the performance of this Contract. 

16.2. The Owner shall issue to Contractor a Notice to Proceed designating the starting 
date on which Contractor shall begin work.  The Contractor shall diligently 
prosecute the work from such date to completion within the time specified in the 
Contract Documents or any adjustments thereof. 

16.3. The Contractor shall not begin work in advance of receiving the Notice to 
Proceed. 

16.4. Construction activities shall be performed between the hours of 7:00 a.m. and 
5:00 p.m., Monday through Friday.  No work shall be performed outside the 
above hours without prior written authorization from the Construction Manager. 

17. Contractor Cooperation 

17.1.  Within the overall Project, the Contractor shall coordinate their work, as 
required, with other contractors.  

17.2. The Contractor shall remove all stored materials, debris, temporary facilities, or 
other items that may interfere with the other contractor’s ability to perform their 
work. 

18. Damage to Existing Work and Work of Other Contractors 

18.1. Damage to existing construction, equipment, planting, or to work of other 
contractors, by the Contractor in the performance of their work, shall be replaced 
or repaired and restored to original condition by the Contractor at the Contractor's 
expense. 

19. Temporary Facilities 

19.1. The Contractor shall submit a project logistics plan to the Construction Manager 
for approval within three (3) calendar days from the Notice to Proceed date.  The 
logistics plan shall define how the Contractor plans to control site processes 
including, but not limited to, means and methods to accommodate temporary 
utilities, temporary facilities, site traffic, off-site parking, material delivery and 
material storage, etc. 

20. Survey Staking 

20.1. The Contractor is responsible for providing construction survey stakes at industry 
standard intervals and/or control points for each element of work typically 
requiring survey staking, (e.g., rough grade, finish grade, concrete 
location/elevation, underground utilities, etc.).  In addition, any required 
intermediate staking in addition to the above shall be provided by the Contractor 
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at their expense.  The Contractor shall be responsible for protection of survey 
stakes and all required re-staking. 

21. Project Signage 

21.1. Contractor shall be responsible to provide, install, and maintain all required 
project signage.  The location and content of project signage must be approved by 
the Construction Manager prior to installation. 

21.2. The Contractor shall include in their bid the cost of all requisite safety and traffic 
signage. 

21.3. Under no circumstances shall Contractor or any of their Subcontractors be 
allowed to install or otherwise display advertising or similar signage without the 
express written consent of the Construction Manager. 

22. Quality Requirements – Testing and Inspection 

22.1. All work shall be available for inspection and the District’s Inspector of Record 
(IOR) shall have full access to review all work during all working times.  The 
Contractor shall provide all necessary means of access (e.g. ladders, hoists, lifts, 
etc.) for the IOR to perform their duties.  The Contractor shall furnish the IOR 
with any information necessary to fully inform the Inspector of conditions 
observed.  Inspection does not relieve the Contractor from fulfilling the 
requirements of the Contract Documents. 

22.2. The Contractor shall give written notice to the Inspector of Record, through the 
Construction Manager, at least forty-eight (48) hours in advance of their readiness 
for inspection. 

22.3. All tests shall be performed under the supervision of the testing laboratory or 
consultants employed by the District, and at such times as are convenient to the 
District.  The Contractor shall notify the Construction Manager and IOR of the 
need for off-site tests or inspections, and the Inspector, in conjunction with the 
Construction Manager will arrange for such tests or inspections. 

22.4. Whenever the Contractor arranges to work at night or any time when work is 
conducted other than the normal 40-hour week, or to vary the period during which 
work is carried out on each day, it shall give the Construction Manager and 
Inspector a minimum of forty-eight (48) hours notice so that inspection may be 
provided.  If this overtime work is necessitated by the Contractor’s error or failure 
to perform, any premium cost of inspection will be borne by the Contractor. 

END OF DOCUMENT 
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SUMMARY OF WORK 
 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Site Access Conditions and 
Requirements; 

B. Special Conditions. 

1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of this Contract may consist of but is not limited to the following:  

Demolition includes, but not limited to:  the removal of the five existing portables 
including all ramps and paths down to grade, install 4” class II asphalt base 
(rolled and compacted to 75%). Additive Alternate #1 will include the installation 
of 2” decomposed granite, to meet adjacent grades. Demolition, removal, and 
disposal of all asbestos containing materials detailed in the Asbestos Abatement 
Specifications for Solano Community College, and document 00 01 15 LIST OF 
DRAWINGS AND TABLES. 

1.03 CONTRACTS 

A. Perform the Work under a single, fixed-price Contract. 

1.04 WORK BY OTHERS 

A. Work on the Project that will be performed and completed prior to the start of the 
Work of this Contract:  Not Applicable 

B. Work on the Project that will be performed by others concurrent with the Work of 
this Contract:  Not Applicable 

1.05 CODES, REGULATIONS, AND STANDARDS 

A. The codes, regulations, and standards adopted by the state and federal agencies 
having jurisdiction shall govern minimum requirements for this project.  Where 
codes, regulations, and standards conflict with the Contract Documents, these 
conflicts shall be brought to the immediate attention of the District and the 
Architect. 



SOLANO COMMUNITY COLLEGE DISTRICT  
ADDENDUM 2 

SUMMARY OF WORK 

 DOCUMENT 01 11 00-2  

B. Codes, regulations, and standards shall be as published effective as of date of bid 
opening, unless otherwise specified or indicated. 

1.06 PROJECT RECORD DOCUMENTS: 

A. Contractor shall maintain on Site one set of the following record documents; 
Contractor shall record actual revisions to the Work: 

1. Contract Drawings. 

2. Specifications. 

3. Addenda. 

4. Change Orders and other modifications to the Contract. 

5. Reviewed shop drawings, product data, and samples. 

6. Field test records. 

7. Inspection certificates. 

8. Manufacturer's certificates. 

B. Contractor shall store Record Documents separate from documents used for 
construction.  Provide files, racks, and secure storage for Record Documents and 
samples. 

C. Contractor shall record information concurrent with construction progress. 

D. Specifications: Contractor shall legibly mark and record at each product section of 
the Specifications the description of the actual product(s) installed, including the 
following: 

1. Manufacturer's name and product model and number. 

2. Product substitutions or alternates utilized. 

3. Changes made by Addenda and Change Orders and written directives. 

1.07 EXAMINATION OF EXISTING CONDITIONS 

A. Contractor shall be held to have examined the Project Site and acquainted itself 
with the conditions of the Site or of the streets or roads approaching the Site. 

B. Prior to commencement of Work, Contractor shall survey the Site and existing 
buildings and improvements to observe existing damage and defects such as 
cracks, sags, broken, missing or damaged glazing, other building elements and 
Site improvements, and other damage. 
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C. Should Contractor observe cracks, sags, and other damage to and defects of the 
Site and adjacent buildings, paving, and other items not indicated in the Contract 
Documents, Contractor shall immediately report same to the District and the 
Architect. 

1.08 CONTRACTOR'S USE OF PREMISES 

A. If unoccupied and only with District’s prior written approval, Contractor may use 
the building(s) at the Project Site without limitation for its operations, storage, and 
office facilities for the performance of the Work.  If the District chooses to 
beneficially occupy any building(s), Contractor must obtain the District's written 
approval for Contractor's use of spaces and types of operations to be performed 
within the building(s) while so occupied.  Contractor's access to the building(s) 
shall be limited to the areas indicated. 

B. If the space at the Project Site is not sufficient for Contractor's operations, storage, 
office facilities and/or parking, Contractor shall arrange and pay for any 
additional facilities needed by Contractor. 

C. Contractor shall not interfere with use of or access to occupied portions of the 
building(s) or adjacent property. 

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of building 
clear and free of debris and obstructions at all times. 

E. No one other than those directly involved in the demolition and construction, or 
specifically designated by the District or the Architect shall be permitted in the 
areas of work during demolition and construction activities. 

F. The Contractor shall install the construction security fence and maintain that it 
will be locked when not in use.  Keys to this fencing will be provided to the 
District. 

1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 

A. The Drawings show above-grade and below-grade structures, utility lines, and 
other installations that are known or believed to exist in the area of the Work.  
Contractor shall locate these existing installations before proceeding with 
excavation and other operations that could damage same; maintain them in 
service, where appropriate; and repair damage to them caused by the performance 
of the Work.  Should damage occur to these existing installations, the costs of 
repair shall be at the Contractor's expense and made to the District's satisfaction. 

B. Contractor shall be alert to the possibility of the existence of additional structures 
and utilities.  If Contractor encounters additional structures and utilities, 
Contractor will immediately report to the District for disposition of same as 
indicated in the General Conditions. 
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1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS 

A. Contractor shall give the District a minimum of Fourteen (14) days written notice 
in advance of any need to shut off existing utility services or to effect equipment 
interruptions.  The District will set exact time and duration for shutdown, and will 
assist Contractor with shutdown.  Work required to re-establish utility services 
shall be performed by the Contractor. 

B. Contractor shall obtain District's written approval as indicated in the General 
Conditions in advance of deliveries of material or equipment or other activities 
that may conflict with District's use of the building(s) or adjacent facilities. 

1.11 1.11 STRUCTURAL INTEGRITY 

A. Contractor shall be responsible for and supervise each operation and work that 
could affect structural integrity of various building elements, both permanent and 
temporary. 

B. Contractor shall include structural connections and fastenings as indicated or 
required for complete performance of the Work. 

PART 2 - PRODUCTS Not Used.  

PART 3 - EXECUTION Not Used.  

END OF DOCUMENT 
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ALTERNATES AND UNIT PRICING 
 

PART 1 - ALTERNATES 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions  

B. Special Conditions 

C. Bid Form and Proposal 

D. Instruction to Bidders 

1.02 DESCRIPTION 

A. The items of work indicated below propose modifications to, substitutions for, 
additions to and/or deletions from the various parts of the Work specified in other 
Sections of the Specifications. The acceptance or rejection of any of the 
alternates is strictly at the option of the District subject to District's acceptance of 
Contractor's stated prices contained in this Proposal. 
 
Construction/demolition areas must be cleaned daily and secured as noted in 
previous specifications.  
 
1. Alternate 1: Install 2” decomposed granite – Install 2” decomposed 
granite in the area shown on Exhibit B.1, to meet adjacent grades. 
 

1.03 GENERAL 

A. Where an item is omitted, or scope of Work is decreased, all Work pertaining to 
the item whether specifically stated or not, shall be omitted and where an items is 
added or modified or where scope of Work is increased, all Work pertaining to 
that required to render same ready for use on the Project in accordance with 
intention of Drawings and Specifications shall be included in an agreed upon 
price amount.  
 

1.04 BASE BID 
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A. The Base Bid includes all work required to construct the Project completely and 
accordance with the Contract Documents.  

PART 2 -  UNIT PRICING 

2.01 GENERAL 

A. Contractor shall completely state all required figures based on Unit Prices listed 
below. Where scope of Work is decreased, all Work pertaining to the item, 
whether specifically stated or not, shall be omitted and where scope of Work is 
increased, all work pertaining to that item required to render same ready for use 
on the Project in accordance with intention of Drawings and Specifications shall 
be included in an agreed upon price amount.   

2.02 UNIT PRICES 

A. Furnish unit prices for each of the named items on a square foot, lineal foot, or per 
each basis, as applies. Unit prices shall include all labor, materials, services, 
profit, overhead, insurance, bonds, taxes, and all other incidental costs of 
Contractor, subcontractors, and supplier(s). 
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2.03 Unit pricing for hazardous materials 

A. Table 1: Bidder to provide unit pricing for the material identified below. The unit 
price is to include removal and disposal of listed items. This page needs to be 
included with the bid.  

To: Governing Board of Solano Community College District (“District” or “Owner”) 

From:   ________________________________________________________ 

(Proper Name of Bidder) 

 

 
Hazardous Building Materials Unit Price per Square or Linear Foot 

Vinyl Floor Tile and Mastic $ 

Drywall and Joint Compound <1% $ 

Cove Base Mastic $ 

Ceiling Tile Mastic $ 

Asphaltic Vapor Barrier $ 

Roofing Mastics $ 

Roofing Field Materials $ 

Thermal Systems Insulation $ 

Asbestos  Containing Cement Pipe $ 

PCB Window Sealant Removal $ 

Lead Paint Abatement $ 

END OF DOCUMENT 
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RECORD DOCUMENTS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS AND PROVISIONS: 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Documents on Work; 

B. Special Conditions. 

PART 2 - RECORD DRAWINGS 

2.01 GENERAL: 

A. As indicated in the Contract Documents, the District will provide Contractor with 
one set of reproducible (mylars) plans of the original Contract Drawings. 

B. Contractor shall maintain at each Project Site one set of marked-up plans and 
shall transfer all changes and information to those marked-up plans, as often as 
required in the Contract Documents, but in no case less than once each month.  
Contractor shall submit to the Project Inspector one set of reproducible vellums of 
the Project Record Drawings (“As-Builts”) showing all changes incorporated into 
the Work since the preceding monthly submittal. The As-Builts shall be available 
at the Project Site. The Contractor shall submit reproducible vellums electronic 
record document files  at the conclusion of the Project following review of the 
blueline prints. 

C. Label and date each Record Drawing "RECORD DOCUMENT" in legibly 
printed letters. 

D. All deviations in construction, including but not limited to pipe and conduit 
locations and deviations caused by without limitation Change Orders, 
Construction Claim Directives, RFI’s, and Addenda, shall be accurately and 
legibly recorded by Contractor. 

E. Locations and changes shall be done by Contractor in a neat and legible manner 
and, where applicable, indicated by drawing a "cloud" around the changed or 
additional information. 
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2.02 RECORD DRAWING INFORMATION: 

A. Contractor shall record the following information: 

1. Locations of Work buried under or outside each building, including, 
without limitation, all utilities, plumbing and electrical lines, and conduits. 

2. Actual numbering of each electrical circuit. 

3. Locations of significant Work concealed inside each building whose 
general locations are changed from those shown on the Contract 
Drawings. 

4. Locations of all items, not necessarily concealed, which vary from the 
Contract Documents. 

5. Installed location of all cathodic protection anodes. 

6. Deviations from the sizes, locations, and other features of installations 
shown in the Contract Documents. 

7. Locations of underground work, points of connection with existing 
utilities, changes in direction, valves, manholes, catch basins, capped 
stubouts, invert elevations, etc. 

8. Sufficient information to locate Work concealed in each building with 
reasonable ease and accuracy.  

In some instances, this information may be recorded by dimension.  In other 
instances, it may be recorded in relation to the spaces in the building near which it 
was installed. 

B. Contractor shall provide additional drawings as necessary for clarification. 

C. Contractor shall provide reproducible record drawings, made from final Shop 
Drawings marked "No Exceptions Taken" or "Approved as Noted." 

PART 3 - RECORD SPECIFICATIONS 

3.01 GENERAL: 

Contractor shall mark each section legibly to record manufacturer, trade name, catalog 
number, and supplier of each Product and item of equipment actually installed. 
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PART 4 - MAINTENANCE OF RECORD DOCUMENTS 

4.01 GENERAL 

A. Contractor shall store Record Documents apart from documents used for 
construction as follows: 

1. Provide files and racks for storage of Record Documents. 

2. Maintain Record Documents in a clean, dry, legible condition and in good 
order. 

B. Do not use Record Documents for construction purposes. 

PART 5 - PRODUCTS Not Used. 

END OF DOCUMENT 
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SECTION 02 00 70 

 

GENERAL BUILDING DEMOLITION 

 

 

PART 1 – GENERAL 

 

 

1.01 DESCRIPTION 

 

A. This Section describes the requirements for the work of selective demolition and subsequent 

offsite disposal of Building 1100 indicated on drawings and as required. 

 

B. All work shall comply with environmental protection agency (EPA) rules and regulations 

governing universal waste (UW): 40 CFR 273, as published in the most recent edition of the 

federal register.  Additionally, all work and work related practices shall comply with 

applicable federal, state and local rules and regulations including, but not limited to, the 

California department of industrial relations, California code of regulations (CCR) title 8, 

division 1, chapter 4; department of health services, CCR title 22, division 4.5 and California 

health and safety code, division 20.  Where conflicts occur, compliance shall be based upon 

the most stringent requirements. 

C. This Section specifies requirements for removal of Universal Waste (UW) materials. The 

Contractor shall coordinate all abatement work with the specifications. During all work, 

provide monitoring and worker protective equipment in accord with the California 

Occupational Safety and Health Administration (Cal-OSHA) and as required by this section 

and all other sections of the Specifications. Where there is conflict, the most stringent 

requirement shall apply. 

D. The work covered by this specification section includes the removal of UW including, but not 

limited to, stucco, non hazardous roofing, ceiling tiles, insulation  

1.02 SUBMITTALS 

 

A. Schedule indicating proposed sequence of operations for selective demolition work prior 

to start of work. Include coordination for shutoff, capping and continuation of utility 

services as required together with details for dust and noise control protection. 

 

1. Provide detailed sequence of demolition and removal work to ensure uninterrupted 

use of the existing facility. Obtain Owner’s approval of proposed schedule before 

commencing work. 

 

2. Hazardous materials abatement will be performed by contractor prior to 

demolition. Abatement of any hazardous materials, which are uncovered during 

demolition, shall be coordinated with Owner’s representative. 

 

1.03 JOB CONDITIONS 

 

A. Occupancy: Owner will not occupy and/or use portions of the buildings immediately 

adjacent to area of demolition. Conduct demolition work in manner that will minimize 
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need for disruption of normal operations. Provide minimum of 72-hours advance notice 

to Owner of demolition activities that will affect normal site operations. 

 

B. Condition of Structures: Owner assumes no responsibility for actual condition of items or 

structures to be demolished. 

 

1. Conditions existing at time of inspection for bidding purposes will be maintained 

by Owner insofar as practicable. However, minor variations within structure may 

occur by vandalism prior to start of demolition work.  

 

C. Partial Demolition and Removal: Items indicated to be removed but salvageable value to 

Contractor may be removed from structure as work progresses. Transport salvaged items 

from site as they are removed. 

 

1. Storage or sale of removed items on site will not be permitted. 

 

D. Protections: Provide temporary barricades and other forms of protection to protect other 

adjacent buildings and the public from injury due to demolition work. 

 

1. It’s essential to that there be no interruption of critical systems such as normal and 

emergency power, fire alarm and protection and other critical systems, in addition 

to the normal operation of the site facilities without prior written approval from 

Owner. 

 

2. Provide protective measures as required to maintain free and safe passage of the 

site personnel.   

 

3. Erect a plainly visible fence around drip line of individual trees or around perimeter 

drip line of groups of trees.  

 

4. Construct temporary dustproof partitions, as indicated, where required to separate 

areas where noisy or extensive dirt or dust operations are performed from 

surrounding areas. Do not commence site clearing operations until temporary 

erosion and sedimentation control measures are in place. 

 

 

5. Remove protections at completion of work. 

 

E. Damages: Promptly repair damages caused to adjacent facilities or utilities by demolition 

work. 

 

F. Traffic: Conduct selective demolition operations and debris removal to ensure minimum 

interference with roads, streets, walks, and other adjacent occupied or used facilities. 

  

1. Do not close, block, or otherwise obstruct streets, walks, or other occupied or used 

facilities without written permission from authorities having jurisdiction. Provide 

alternate routes around closed or obstructed traffic ways if required by governing 

regulations. 
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G. Utility Services: Maintain existing utilities indicated to remain in service and protect 

them against damage during demolition operations. 

 

1. Do not interrupt utilities serving the site, except when authorized in writing by the 

Owner. Provide temporary services during interruptions to existing utilities, as 

acceptable to the Owner. 

 

2. Maintain fire protection services during selective demolition operations. 

 

3. Contact USA 24 hours prior to digging. 

 

H. Environmental Controls: Use temporary enclosures and other methods to limit dust and 

dirt migration. Comply with governing regulations pertaining to environmental 

protection. 

 

I. Inspections: 

 

1. Prior to starting demolition, make inspection and report observable defects and 

structural weaknesses of construction designated for demolition, of adjacent 

structures, and of other improvements to remain. If unsatisfactory conditions exist, 

do not commence demolition until appropriate determinations have been made. 

 

2. As demolition progresses, periodically inspect structures for adverse conditions and 

for damage. Immediately notify the Architect and/or Owner if damage is noticed, 

and stop operations at that location until appropriate determinations have been 

made. 

 

3. Following demolition, make inspection and report defects and structural 

weaknesses of structure partially demolished, cut, or removed, of adjacent 

structures, and of improvements remaining. 

 

4. The Owner and the Architect will accompany the Contractor on his inspections 

before and after demolition to confirm the physical condition of structures and 

improvements involved. 

 

PART 2 – PRODUCTS 

 

Not Used 

 

PART 3 – EXECUTION 

 

3.01 PREPARATION 

 

A. General: Provide interior shoring, bracing, or support to prevent movement, settlement, 

or collapse of areas to be demolished and adjacent facilities to remain. 

 

1. Cease operations and notify the Owner immediately, if safety of structure appears 

to be endangered. Take precautions to support structure until determination is made 

for continuing operations. 
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2. Existing Utilities: Maintain utility services to remain and protect from damage 

during demolition operations. 

 

3. Erect and maintain dustproof partitions and closures as required to prevent spread 

of dust or fumes to adjacent properties. 

 

4. Locate, identify, cap, and disconnect utility services that are not indicated to 

remain. 

 

5. Provide bypass connections as necessary to maintain continuity of service to active 

utilities that transect property. Provide minimum of 72-hours advance notice to 

Owner if shutdown of service is necessary during changeover. 

 

 

3.02 DEMOLITION 

 

A. General: Perform selective demolition work in a systematic manner. Use such methods as 

required to complete work indicated in accordance with demolition schedule and 

governing regulations. Remove items designated for demolition within the limits of work 

indicated, and as required to perform the work. Do not remove anything beyond the limits 

of demolition indicated without the prior written approval of the Owner. If in doubt 

whether to remove an item, obtain written approval before proceeding. 

1. Provide services for effective air and water pollution controls as required by authorities 

having jurisdiction. 

2. At concrete, stucco, mechanical, and other materials where edges of cuts and holes will 

remain exposed in the completed work, make cuts using power-sawing and -coring 

equipment. Do not overcut at corners of cut openings; saw overruns will not be permitted. 

Core hole at corner of proposed openings to insert blade and chip square. 

3. Upon completion of demolition, clean remaining surfaces of loose particles and dust. 

 

B. If unanticipated mechanical, electrical, or structural elements that conflict with intended 

function are encountered, investigate and measure both nature and extent of the conflict. 

Submit report to Owner in written, accurate detail. Pending receipt of directive from 

Owner, rearrange demolition schedule as necessary to continue overall job progress 

without undue delay. 

 

1. Site Access and Temporary Controls: Conduct building demolition and debris-removal 

operations to ensure minimum interference with roads, streets, walks, walkways, and other 

adjacent occupied and used facilities. 

 

a. Do not close or obstruct streets, walks, walkways, or other adjacent 

occupied or used facilities without permission from Owner and 

authorities having jurisdiction. Provide alternate routes around closed or 

obstructed traffic ways of required by authorities having jurisdiction. 

b. Use water mist and other suitable methods to limit spread of dust and 

construction debris. Provide construction barrier at perimeter during 
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stucco demolition. Comply with governing environmental-protection 

regulations. Do not use water when it may damage adjacent construction 

or create hazardous or objectionable conditions, such as ice, flooding and 

pollution. 

 

2. Explosives: Use of explosives is not permitted without specific Owner approval. 

 

3.    Salvage: Items to be salvaged are indicated on Drawings OR below, as directed.  

   a. Doors and door hardware 

   b. Windows  

   c. Cabinets 

   d. Mirrors 

   e. Chalkboards 

   f. Plumbing fixtures 

   g. Other items as directed 

   

5. Below-Grade Construction 

   

a. Not used. Demolition of buildings to include entire structure, including 

any below-grade footings and/or construction. 

 

 6. Existing Utilities: 

a. Abandon existing utilities and below-grade utility structures greater than 

18” in depth. Cut and cap utilities flush with grade outside limit of 

demolition. 

   

b.         Demolish existing utilities and below-grade utility structures to 18” and 

less within limit of demolition area. Abandon utilities outside this area. 

(1) Fill abandoned utility structures with satisfactory soil 

materials OR recycled pulverized concrete, as directed. 

(2) Piping: Disconnect piping at unions, flanges, valves, or 

fittings if recycling materials. 

(3)  Wiring Ducts: Disassemble into unit lengths and remove 

plug-in and disconnecting devices if recycling materials. 

 

3.03 SALVAGED MATERIALS 

 

A.        Salvaged Items:  

a. Furnish labor, containers, transportation and payment of any disposal fees for 

materials removed during demolition and identified to be recycled.  Listed below 

are typical examples of non-hazardous materials to be recycled:   

1. Cellulous Materials 

2. Clean dimensional wood 

3. Concrete/Brick/Concrete Block/Asphalt 

4. Scrap Metal/Copper/ Steel/Aluminum 

5. Glass 

6. Fixtures – plumbing/mechanical/electrical 
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B. The Owner has identified known hazardous substances on this project.  Comply with 

requirements listed in the following Sections: 

1. Section 02080 Hazardous Materials Management 

 

 

3.04 WASTE MANAGEMENT PLAN 

 

A.           Waste Management Plan:  Within 28 working days after the Notice to Proceed and prior 

to any waste removal.  Comply with requirements listed in Section 01515. Submittal 

shall include:  

1. Materials to be recycled. 

2. Site plan for placement of waste containers. 

 

B.         Waste Management Progress Report:   

1. Submit with each Application for Payment an updated Waste Management Progress 

Report, which includes a summary of waste materials (recycled, salvaged, reused, 

disposed, etc.) by the Project. The Progress Report shall contain the amount of 

material (in metric tons, preferably, or cubic yards) and the destination (landfill 

facility, material recovery facility, transfer station, used building materials yard, etc.). 

3.05       WASTE MANAGEMENT IMPLEMENTATION 

A. Proceed with the following actions to implement waste management plan. 

1. Distribute copies of the Waste Management Plan to the Owner’s 

Representative. 

2. Designate an on-site person responsible for instructing workers and 

overseeing sorting and recording of waste/recyclable materials.  

3. Recycling and waste bin areas shall be limited to areas approved on the 

Waste Management Plan.  Recycling and waste bins are to be kept neat and 

clearly marked in order to avoid contamination of materials. The requirement 

for separation on site may be waived if the Contractor can demonstrate that 

there is insufficient space to accommodate it.  

 

3.06 DISPOSAL OF DEMOLISHED MATERIALS 

 

A. Segregate waste streams for recycling; remove from the project site debris, rubbish, 

and other materials resulting from demolition operations. Transport and legally 

dispose off site. 

 

 

3.07 CLEANUP AND REPAIR 

 

A. General: Upon completion of demolition work, remove tools, equipment, and demolished 

materials from site. Remove protections and leave area level.  
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B. Repair demolition performed in excess of that required. Return elements of construction 

and surfaces to remain to condition existing prior to start operations. Repair adjacent 

construction or surfaces soiled or damaged by demolition work.  

 

 

 

END OF SECTION 02070 
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